COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2021

ESTI MATE SUMVARY 09: 52: 52
CONTI D C22796 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 22796- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.0 DAYS TIVE ALLOW 86 WORK DAYS
US 36: 28TH AVE. TO TABLE MESA PERCENT TIME:  79.07 ORI G TI ME ALLOW 86 WORK DAYS
PROJECT NO. NHPP0361- 124
US 36: 28TH ST. TO TABLE MESA
NAMVE OF ROAD:
PRQIECT COUNTI ES: BOULDER, REG ON 1
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 09/ 04/ 2021 DATE TI ME STARTED 05/10/2021
1627 Col e Bl vd DATE LET 01/ 14/ 2021 DATE WORK BEGAN 05/10/ 2021
Suite 200 DATE AWARDED 01/ 26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/12/2021 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 05/10/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 4,803, 892.31 PARTI Cl PATI NG $  3,683,420.06 $ 489, 698. 62
AWARD PROJECT AMI:  $  4,251,133.20 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 76. 68% TOTAL EARNI NGS 3, 683, 420. 06 489, 698. 62
FUNDS AVAI LABLE: $ 1,120, 472.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,683, 420. 06 489, 698. 62
TOTAL CLAI MS: $ 0.00 RETAI NAGE -63,767. 00 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,619, 653. 06 489, 698. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,619, 653. 06 489, 698. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 489, 698. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22796-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: NHPP0361- 124 ESTI MATE NO 0004 09: 52: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090  *Renoval of Delineator 150. 000 0. 000
EACH 150. 000 708. 00
4.72000 150. 000 708. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 175, 120. 000 162, 929. 000
SY 0. 000 0. 00
1. 80000 162, 929. 000 293, 272. 20
0015 202-00810 *Rerpval of Ground Sign 4.000 0. 000
EACH 1. 000 117.89
117. 89000 1. 000 117. 89
0020 202-00821 *Renoval of Sign Panel 11. 000 0. 000
EACH 9. 000 583. 56
64. 84000 9. 000 583. 56
0025 202-01130 *Renoval of Guardrail Type 3 2,377.000 2,014. 000
LF 363. 000 1,390. 29
3. 83000 2,377.000 9,103.91
0030 202-01300 *Renpbval of End Anchorage 14. 000 10. 000
EACH 4.000 1, 060. 96
265. 24000 14. 000 3,713.36
0035 202-04002 *Clean Cul vert 26. 000 15. 000
EACH 11. 000 17, 247. 45
1, 567. 95000 26. 000 40, 766. 70
0040 202-04005 *Cl ean Val ve Box 17. 000 0. 000
EACH 3. 000 731.70
243. 90000 3.000 731.70
0045 202-04010 *Clean Inlet 18. 000 17. 000
EACH 1. 000 406. 50
406. 50000 18. 000 7,317.00
0050 203-01597 *Pot hol i ng 40. 000 8. 000
HOUR 0. 000 0. 00
290. 36000 8.000 2,322.88
0055 207-00205  *Topsoi | 180. 000 0. 000
cY 0. 000 0.00

100. 20000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22796-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0004 09: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
4.70000 0. 000 0. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 0. 000 0. 00
2,497.10000 1.000 2,497.10
0070 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 9. 000 3. 000
EACH 0. 000 0. 00
165. 08000 3. 000 495. 24
0075 208-00054 *StormDrain Inlet Protection (Type II) 2.000 0. 000
EACH 0. 000 0. 00
242.23000 0. 000 0.00
0080 208-00056 *StormDrain Inlet Protection (Type II11) 16. 000 14. 000
EACH 0. 000 0. 00
206. 87000 14. 000 2,896.18
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 916. 38000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 2.000
HOUR 0. 000 0. 00
77.82000 2.000 155. 64
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
195. 12000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 130. 000 0. 000
HOUR 0. 000 0. 00
185. 02000 0. 000 0. 00
0105 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 4.000 408. 84
102. 21000 4.000 408. 84
0110 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00

176. 83000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22796-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0004 09: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04010  Adjust Manhole 60. 000 30. 000
EACH 30. 000 23,610. 90
787.03000 60. 000 47,221. 80
0120 210-04050 Adj ust Val ve Box 34. 000 3. 000
EACH 16. 000 5, 399. 04
337. 44000 19. 000 6, 411. 36
0125 212-00006 *Seeding (Native) 0. 450 0. 000
ACRE 0. 000 0. 00
1, 745. 00000 0. 000 0.00
0130 212-00032 *Soi | Conditioning 0. 450 0. 000
ACRE 0. 000 0.00
4, 940. 04000 0. 000 0.00
0135 213-00002 *Mul ching (Weed Free Hay) 0. 450 0. 000
ACRE 0. 000 0. 00
1, 688. 00000 0. 000 0.00
0140 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0.00
1.13000 0. 000 0.00
0145 216-00101 *Soi | Retention Blanket (Straw Coconut) 1, 600. 000 0. 000
(Phot odegr adabl e Cl a sy 0. 000 0.00
3. 27000 0. 000 0.00
0150 217-00020 *Her bi ci de Treat ment 40. 000 0. 000
HOUR 0. 000 0.00
100. 20000 0. 000 0.00
0155 240- 00000 *Wdlife Biologist 101. 000 63. 500
HOUR 37.500 3, 536. 63
94. 31000 101. 000 9,525.31
0160 240-00010 *Renmoval of Nests 40. 000 3. 000
HOUR 1. 500 123.78
82. 52000 4. 500 371. 34
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 109. 650
TON 3. 000 655. 38

218. 46000 112. 650 24, 609. 52



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22796-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0004 09: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00721 Hot M x Asphalt (Patching) (Asphalt) 810. 000 280. 000
5% 530. 000 23, 860. 60
45. 02000 810. 000 36, 466. 20
0175 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 13, 347. 000 11, 457. 990
TON -158. 000 -16, 443. 06
104. 07000 11, 299. 990 1,175, 989. 96
0180 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 5, 935. 000 5, 344.910
TON 0. 000 0.00
100. 90000 5, 344. 910 539, 301. 42
0185 411-10255 Enul sified Asphalt (S| ow Setting) 6, 979. 000 6, 979. 000
GAL 0. 000 0. 00
3. 08000 6, 979. 000 21, 495. 32
0190 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 31 IN MSS 2, 200. 000 1, 989. 000
LF 176. 000 6,992. 48
39. 73000 2,165. 000 86, 015. 45
0195 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 31 IN 175. 000 0. 000
MGS
LF 175. 000 9, 964. 50
56. 94000 175. 000 9, 964. 50
0200 606-01340 *End Anchorage Type 3D 31 IN MGS 3. 000 3. 000
EACH 0. 000 0.00
1, 161. 18000 3. 000 3,483.54
0205 606-01370 *Transition Type 3G 31 IN McS 5. 000 2.000
EACH 3. 000 9, 760. 98
3, 253. 66000 5. 000 16, 268. 30
0210 606-01380 *Transition Type 3H 31 IN MGS 1. 000 1.000
EACH 0. 000 0.00
1, 567. 89000 1. 000 1, 567. 89
0215 606-01460 *Medi an Term nal 31 IN MGS 1. 000 0. 000
EACH 0. 000 0. 00
11, 417. 30000 0. 000 0.00
0220 606-02003 *End Anchorage (Nonflared) 31 IN MGS 2.000 1.000
EACH 1.000 3,790. 05

3, 790. 05000 2.000 7,580. 10



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22796-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0004 09: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606-02005 *End Anchorage (Flared) 31 IN MGS 3. 000 2.000
EACH 1. 000 4,108. 34
4,108. 34000 3. 000 12, 325.02
0230 607-11525 *Fence (Pl astic) 200. 000 0. 000
LF 0. 000 0. 00
4. 54000 0. 000 0.00
0235 608-00000 *Concrete Sidewal k 8. 000 0. 000
Sy 7.000 1,642.27
234. 61000 7.000 1, 642. 27
0240 609-20010 *Curb Type 2 (Section B) 22.000 0. 000
LF 22.000 866. 14
39. 37000 22.000 866. 14
0245 612-00041 *Del i neator (Flexible) (Type I) 50. 000 0. 000
EACH 9. 000 689. 67
76. 63000 9. 000 689. 67
0250 612-00042 *Delineator (Flexible) (Type I1) 50. 000 0. 000
EACH 28. 000 2,475. 48
88. 41000 28. 000 2,475. 48
0255 612-00043 *Del ineator (Flexible) (Type IIl) 50. 000 0. 000
EACH 5. 000 471.55
94. 31000 5. 000 471.55
0260 612-00075 *Reflector Strip (6 Inch) 235. 000 0. 000
EACH 119. 000 6, 873. 44
57. 76000 119. 000 6, 873. 44
0265 613-00200 *2 Inch Electrical Conduit 100. 000 20. 000
LF 0. 000 0. 00
81. 30000 20. 000 1, 626. 00
0270 613-07000 *Pull Box (Special) 3.000 3. 000
EACH 0. 000 0. 00
1, 538. 91000 3. 000 4,616.73
0275 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00

4, 065. 05000 1. 000 4, 065. 05



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22796-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT NHPP0361- 124 ESTI MATE NO 0004 09:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0280 614-00011 *Sign Panel (Class |) 9. 000 0. 000
SF 9. 000 233. 46
25. 94000 9. 000 233. 46
0285 614-00012 *Sign Panel (Class I1) 175. 000 0. 000
SF 135. 000 3,819.15
28. 29000 135. 000 3,819.15
0290 614-00013  *Sign Panel (Cass Ill) 212. 000 0. 000
SF 0. 000 0. 00
36. 54000 0. 000 0. 00
0295 614-00615 *Steel Sign Post (W 6x15) 68. 000 0. 000
LF 0. 000 0. 00
88. 41000 0. 000 0.00
0300 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 1. 000 530. 49
530. 49000 1. 000 530. 49
0305 614-03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
1, 768. 30000 0. 000 0.00
0310 614-72875  *Loop Detector Wre 1, 224. 000 1, 100. 000
LF 0. 000 0. 00
9. 29000 1, 100. 000 10, 219. 00
0315 614-86700 *Traffic Signal Equipnent (Furnish Only) 1. 000 1.000
LS 0. 000 0. 00
9, 814. 19000 1. 000 9,814.19
0320 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 226. 49000 1. 000 5,226. 49
0325 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
222, 042. 31000 1. 000 222,042.31
0330 626-01113  *Public Information Managenent (Tier I11) 125. 000 93. 000
DAY 32.000 37.12
1.16000 125. 000 145. 00



CONTI D:

PREV QTY/

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

627-00008

627-00013

627-01010

627- 30405

627-30410

630- 00000

630- 00003

630- 00006

630- 00007

630- 00012

630- 80335

C22796

22796-BI D
NHPP0361- 124

| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverment Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Preformed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehi cl e)

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
379. 000
GAL
106. 62000
1, 729. 000
GAL
41. 46000
12, 659. 000
SF
13. 62000
808. 000
SF
18. 95000
1, 794. 000
SF
13. 03000
1, 900. 000
HOUR
34. 19000
1, 600. 000
HOUR
117. 89000
1, 600. 000
HOUR
29. 47000
60. 000
DAY
212. 20000
86. 000
DAY
1,119. 92000
4. 000
EACH

147. 36000

QrY TH'S PERI OD
QTY TO DATE

1, 715.
. 000
1, 715.

43.
19.
62.

419.
422.
841.

419.
422.
. 750

15.
. 000
21.

48.
18.
66.

. 000
. 000
. 000

000

000

. 000
6, 137.
6, 137.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

750
000
750

750
000

000

000

000
000
000

. 000
. 600
. 600

Page 8

ESTI MATE RUN 09/ 23/ 2021

37, 636.

83, 585.

649.

49, 749.

12, 436.

1,273.

20, 158.

235.

86

.00

94

.00

.00

61

58

34

20

56

09:52: 52

AMOUNT

37, 636.

71, 103.

83, 585.

2, 119.

99, 233.

24, 806.

4, 456.

73,914.

530.

86

90

94

.00

.00

78

91

37

20

72

50
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PCN: 22796-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0004 09: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80341  *Construction Traffic Sign (Panel Size A) 85. 000 42.500
EACH 34. 000 2,404.82
70. 73000 76. 500 5,410. 85
0395 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000 18. 500
EACH 14. 800 1, 221. 30
82.52000 33. 300 2,747.92
0400 630-80343 *Construction Traffic Sign (Panel Size C) 28. 000 0. 000
EACH 0. 000 0. 00
94. 31000 0. 000 0. 00
0405 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 2.400 15, 561. 00
6, 483. 75000 5. 400 35,012. 25
0410 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 7.000 3. 500
Type
ype) EACH 2. 800 3, 960. 99
1, 414. 64000 6. 300 8,912. 23
0415 630-80360  *Drum Channel i zi ng Device 100. 000 16. 000
EACH 12. 800 603. 52
47.15000 28. 800 1,357.92
0420 630-80380 *Traffic Cone 399. 000 199. 500
EACH 159. 600 1,881.68
11. 79000 359. 100 4,233.79
0425 630-80393  *Stackable Vertical Panels 132. 000 66. 000
EACH 52. 800 1, 556. 02
29. 47000 118. 800 3,501. 04
0430 630-85041 *Mbbi | e Attenuator 106. 000 74.000
DAY 32. 000 22,634. 24
707. 32000 106. 000 74,975. 92
0435 632-00000 Ni ght Work Lighting 1. 000 0. 800
LS 0. 000 0. 00
29, 202. 73000 0. 800 23,362.18
0440 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 22796-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0004 09: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70012 F/ A Asphalt Pavenent Incentive 90, 590. 000 0. 000
FA 44,810. 370 44,810. 37
1. 00000 44,810. 370 44,810. 37
0450 700-70018 F/ A Roadway Snoot hness Incentive 100, 531. 000 0. 000
F A 43, 382. 220 43, 382. 22
1. 00000 43, 382. 220 43, 382. 22
0455 700- 70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70023 F/ A On- The-Job Trai nee 5, 000. 000 0. 000
F A 4,270. 000 4,270.00
1. 00000 4,270.000 4,270. 00
0465 700-70031 F/A Interim Surface Repair 23, 480. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70111 Project First Program 5, 000. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosion Control 2,500. 010 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 900- 00006  Added Item (Dollar)/ Wrk Zone Time Violation 0. 000 -2, 250. 000
DOL 0. 000 0. 00
1. 00000 -2, 250. 000 -2,250.00
0560 700-70016 F/ A Fuel Cost Adjustnent 33,578.770 33,578. 770
FA 0. 000 0.00
1. 00000 33,578. 770 33,578. 77
0565 900-00014 Added Item (Lunp Sum)/ Ranp 3 Cuardrail 1. 000 0. 000
LS 1. 000 7,654.50
7,654. 50000 1. 000 7,654.50

CAT 0200 CURRENT AMI $ 4, 447,864.11$% 471,320.11 % 3,327,391.79
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PCN: 22796-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0004 09: 52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE D- 15- AZ

0480 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 960. 000 960. 000
SY 0. 000 0.00
14. 32000 960. 000 13, 747. 20
0485 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 230. 000 230. 000
SY 0. 000 0. 00
346. 05000 230. 000 79, 591. 50
0490 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 6. 000 6. 000
Sy 0. 000 0.00
557.20000 6. 000 3, 343. 20
0495 202-00504  *Renpval of Expansion Device 60. 000 60. 000
LF 0. 000 0. 00
387.11000 60. 000 23, 226. 60
0500 403-00720 Hot M x Asphalt (Patching) (Asphalt) 36. 680 36. 680
TON 0. 000 0.00
218. 46000 36. 680 8,013.11
0505 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 158. 000 0. 000
TON 158. 000 16, 443. 06
104. 07000 158. 000 16, 443. 06
0510 408-01100 *Joi nt Seal ant 55. 000 0. 000
LF 55. 000 1,935.45
35.19000 55. 000 1, 935. 45
0515 515-00120 *Wat er proofi ng (Menbr ane) 960. 000 960. 000
SY 0. 000 0. 00
21.12000 960. 000 20, 275. 20
0520 518-01004  *Bridge Expansion Device (0-4 Inch) 60. 000 60. 000
LF 0. 000 0. 00
492. 68000 60. 000 29, 560. 80
0525 601-03057 *Concrete O ass DR 29. 000 29. 000
cY 0. 000 0. 00
2, 815. 34000 29. 000 81, 644. 86
0530 601-51005 *Gal vani ¢ Anodes 528. 000 528. 000
EACH 0. 000 0. 00

29. 33000 528. 000 15, 486. 24



CONTI D: C22796

PCN: 22796-BI D

PRQIECT NHPP0361- 124

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURE D-15- AZ

0535 602- 00000

*Rei nforcing Steel

CAT NO0400

0540 620- 00002 Field Ofice (Cass 2)

0545 620-00012

Field Laboratory (C ass 2)

0550 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

ESTI MATE RUN 09/ 23/ 2021

ESTI MATE NG 0004 09: 52: 52
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
687. 000 687. 000
LB 0. 000 0. 00
3.52000 687. 000 2,418. 24
CAT 0300  CURRENT AMT $ 295,685.46$%  18,378.51$ 295, 685. 46
1. 000 1. 000
EACH 0. 000 0. 00
33, 164. 99000 1. 000 33, 164. 99
1. 000 1. 000
EACH 0. 000 0. 00
25, 435. 59000 1. 000 25, 435. 59
2.000 2.000
EACH 0. 000 0. 00
871. 08000 2.000 1,742.16
CAT 0400  CURRENT AMT $  60,342.74$ 0.00%  60,342.74

PRQIECT TOTAL

CURRENT AMT $

4,803,892.31 % 489, 698.62 % 3, 683,419.99



